2009-Pay-2010 Assessment/Tax Billing Cycle - Sullivan County - Updated Mon 10/5/09

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  |J[FIMIAIM[J]J]AISIOINID]J [FIMIAIM[J [J [AISIOINID|J[FIM[AIM[J [J[AISIOINID[J [FIMA M
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Sullivan County NA NA NA P
i Actual  Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Wed4/809  Wed10/1/08  Assessor () w_ T ‘
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Thu 4/9/09 Thu 4/9/09 Mon 3/2/09 Assessor @ q I3/2
3 Actual County submits workbook and ratio study Wed 6/3/09 Wed 6/3/09 Mon 5/18/09 ‘ <> ’ 6/3
4 Actual Conduct and approve county ratio study Thu 6/4/09 Fri 6/19/09 Mon 6/1/09 DLGF l.
5 Projected Apply trending factors, review assessed values, and deliver final AV to Auditor Mon 6/22/09 Tue 12/1/09 Wed 7/1/09 Assessor o
6 Projected Apply deductions and exemptions Wed 12/2/09 Tue 12/29/09 Wed 7/29/09 Auditor
7 Projected Submit TIF Neutralization forms (if applicable) Wed 12/2/09 Tue 12/29/09 Wed 7/29/09 Auditor
8 Projected Review and approve TIF Neutralization Wed 12/30/09 Thu 12/31/09 Fri 7/31/09 DLGF
9 Projected Certify net assessed values to DLGF Fri1/1/10 Fri1/1/10 Mon 8/3/09 Auditor o
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property t¢ Wed 12/2/09 Wed 3/3/10 Thu 10/1/09 Assessor o‘
11 Projected Prepare Form 15 data and submit to DLGF Thu 3/4/10 Fri 4/2/10 Mon 11/2/09 Assessor o‘
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units o‘ i
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units o‘ @ 111/4
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & :11/19
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Thu 2/25/10 Mon 2/15/10 DLGF @‘ 2/15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Fri 2/26/10 Thu 3/25/10 Mon 3/15/10 Auditor @ : @ 3/15
17 Projected Publish tax rates - 1st advertisement Fri 3/26/10 Thu 4/1/10 Mon 3/22/10 Treasurer IE
18 Projected Publish tax rates - 2nd advertisement Fri 4/2/10 Thu 4/8/10 Mon 3/29/10  Treasurer N §
19 Projected Publish tax rates - 3rd advertisement Fri 4/9/10 Thu 4/15/10 Mon 4/5/10 Treasurer : : I[]
20 Projected Prepare and mail tax bills Fri 4/16/10 Wed 5/5/10 Fri 4/23/10 Treasurer @ {} 4/23
21 Projected Tax billing lead time - spring installment Wed 5/5/10 Sat 5/22/10 Mon 5/10/10 ﬁ
22 Projected Tax bills due - spring installment Sat 5/22/10 Sat 5/22/10 Mon 5/10/10 @ @5/102
23 Projected Make spring property tax distribution Mon 5/24/10 Tue 7/13/10 Wed 6/30/10 Auditor @ 6/30 ‘
24 Projected Tax billing lead time - fall installment Tue 7/13/10 Tue 11/23/10 Wed 11/10/10 7
25 Projected Tax bills due - fall installment Tue 11/23/10 Tue 11/23/10 Wed 11/10/10 @ ‘ : @i1/103
26 Projected Make fall property tax distribution Wed 11/24/10 Thu 1/13/11 Fri 12/31/10 Auditor @‘ 12/31
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Note: Tasks in BOLD have statutory deadlines.




